

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Dept. - R&B Circle Khammam - R&B Division Kothagudem - Revised Administrative sanction of Rs. 715-00 Lakhs for the work "Construction of High Level Bridge across Murredu Vagu at Km. 5/6-10 of Nagaram - Sangam road in Khammam District - Accorded - Orders - Issued.

TRANSPORT, ROADS AND BUILDINGS (ROADS.III) DEPARTMENT

G.O.Rt.No. 1133

Dated: 25th November, 2011

Read the following:-

1. GORt.No.414, TR&B(R.III) Dept., dt. 18-03-2008.
2. From the Engineer-in-Chief (R&B) SR, Hyd., Lr.No.22987/DEE5/AEE4/09, dt. 17-5-2011 & 30-08-2011.

@@@

ORDER:-

In the G.O., first read above, administrative sanction was accorded for Rs. 480-00 lakhs towards construction of High Level Bridge across Murredu Vagu at Km. 5/6-10 of Nagaram - Sangam road in Khammam district against 2008-09 B.E. , with an advise to ground the work in 2008-09 and also to ensure that the sanctions considered against 2008-09 BE with the spill over commitment does not exceed two times the BE 2008-09 under the Head of Account "5054 - COL on Raods & Bridges, 04 - District and Other Roads, MH - 800 - Other Expenditure, GH - 11 Normal State Plan, SH(08) - Other roads, 530 - Major Works and 532 - Lands.

2) In the reference second read above, the Engineer-in-Chief (R&B) SR, Hyd., has stated that the present stage of work is that the piers and abutments are completed upto bed blocks level and incurred an expenditure of Rs. 410-00 lakhs. The available balance amount is only Rs. 70-00 lakhs which will not be sufficient for laying of slabs. Hence, for bringing the bridge into utilization, an additional amount of Rs. 230-00 lakhs is required. Hence, revised administrative sanction is required. Further, during rainy season, the villagers of Sangam, Dendelabora and surrounding villages were facing difficulty in crossing the river and are suffering losses as their cattle and vehicles are getting washed away due to floods. Also from June to October, there will not be any link between the Mandal Headquarters and these villages. Hence, there is a lot of pressure from public as well as public representatives for early

...2..

completion of the above bridge. Keeping in view the already incurred expenditure to the tune of Rs. 4-10 Crores, the earlier request of Revised Administrative Sanction for Rs. 715-00 lakhs may be accorded for early completion of the bridge in full shape, making the already incurred expenditure fruitful. He has further stated that the Contract is subsisting with the agency and the total agreement value of works of Rs. 6.55 Crores excludes the other L.S. provisions incorporated in the estimate. For the total value of work, agreement was concluded with the agency and there will be no balance work left over, if the original agency completes the total agreement value and there may not be further balance work to be executed with the same agency or other agency. He has therefore requested to accord Revised administrative sanction for Rs. 715-00 lakhs which was based on the original technical approved estimate amount of Rs. 710-00 lakhs (technical sanction restricted to Rs. 480-00 lakhs) with a provision of Rs. 5-00 lakhs towards land acquisition.

3) Government after careful examination of the matter hereby accord revised administrative sanction of Rs. 715-00 Lakhs for the work "Construction of High Level Bridge across Murredu Vagu at Km. 5/6-10 of Nagaram - Sangam road in Khammam District under Plan Scheme under the Head of Account "Account "5054 - COL on Raods & Bridges, 04 - District and Other Roads, MH - 800 - Other Expenditure, GH - 11 Normal State Plan, SH(08) - Other roads, 530 - Major Works and 532 - Lands" which includes provision of Rs.5-00 lakhs towards land acquisition.

4) The Engineer-in-Chief (R&B) SR, Hyd., is requested to take further action accordingly.

5) This order issues with the concurrence of Finance (Expr.PWD) Dept., vide their U.O.No. 25112/920/Expw.PWD/A2/11, dt. 20-9-2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P. SINGH

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief (R&B) Roads, Hyderabad.

Copy to: The Superintending Engineer (R&B), Khammam Dist.

The Finance (Expr.PW) Department.

The P.S. to Principal Secretary to Government, T.R.&B. Dept.

The P.S. to Minister for R&B

The Accountant General, A.P, Hyderabad.

The Director of Works & Projects, Hyd.

The D.T.A., Khammam / The Pay and Accounts Officer, Hyderabad.

The Pay and Accounts Officer, Khammam.

SF/SC

// FORWARDED :: BY ORDER //

SECTION OFFICER